
From:                                             Marc Bowman [Marc.E.Bowman@mwhglobal.com]
Sent:                                               Friday, November 15, 2013 3:23 PM
To:                                                  Rochlin, Kevin
Cc:                                                   Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Sco .Miller@deq.idaho.gov; Jeff
Hamilton; Marguerite Carpenter; David Heineck; Rob Hartman

Subject:                                         RE: FMC Plant OU RDRA Monthly Report #4 ‐ September 2013
A achments:                               2013‐11‐15 FMC Plant OU RDRA Order Monthly Report #5 ‐ October 2013.pdf
 
Categories:                                   11‐19 to 1‐10 2014
 
 
 
Kevin:
 
Please find attached the FMC OU RDRA Monthly Report #5 for October 2013 as required under Paragraph 55 of the FMC
Plant OU RDRA Unilateral Administrative Order reporting on the status of implementation of the Remedial Design /
Remedial Action work.  This report covers the time period from October 1 to October 31, 2013.
 
Marc Bowman
MWH Americas, Inc.
(801) 6173234
 



 

2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 

 

 
Via email 
 
November 15, 2013 
 
Kevin Rochlin 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 5 – OCTOBER 2013 

FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 

 
 

Dear Mr. Rochlin, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between October 
1, 2013 and October 31, 2013. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 

 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO 

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  

 Pursuant to the Field Modification # 1 to the Gamma Cap Performance Evaluation Work Plan 
(as approved by EPA on October 1, 2013), sampling data was collected as follows 
during the field work performed during the week of October 7 through 11, 2013: 

a. Pre- and post-construction gamma test cap survey results (topographic); 

b. Field soil density (compaction) test for the two lifts placed at the gamma test cap;  

c. High-pressure ionization chamber (HPIC) measurements on the gamma test cap; and 

d. HPIC measurements in the Western Undeveloped Area. 

The results/data and an evaluation of those data will presented in the Gamma Cap 
Performance Evaluation Report that will be submitted within 45 days after completion of the 
field work (see item d below). 
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 Pursuant to the Data Gap Work Plan (DGWP) (as approved by EPA on October 22, 
2013), sampling was collected as follows: 

a. Test pit soil sampling as prescribed in Table 3.2 and Section 3.1.2 of the DGWP was 
performed on October 29 and 30, 2013; 

b. Video surveying of the concrete underground storm sewer lines as prescribed in Section 
3.3 of the DGWP was performed on November 6, 2013;  

c. Soil boring sampling as prescribed in Table 3.2 and Section 3.1.2 of the DGWP was 
performed on November 12 and 13, 2013; and 

d. Vegetation survey sampling as prescribed in Section 3.2 of the DGWP was performed on 
November 12 and 13, 2013. 

The results/data and an evaluation of those data will presented in the Data Gap 
Investigation Report that will be submitted within 45 days after completion of the field 
work or receipt of final material testing report(s) from the laboratory, whichever is later 
(see item d below). 

 Pursuant to the Interim CERCLA Groundwater Monitoring Plan, groundwater samples were 
collected at the designated CERCLA groundwater wells on November 5 and 6, 2013.  
The results/data of the CERCLA groundwater monitoring will be reported in the Interim 
CERCLA 2013 Groundwater Monitoring Report to be submitted in April 2014. 

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 

 Received EPA approval for 45 days to respond to the agency comments on the 
Extraction Zone Hydrogeologic Study Work Plan (HGWP) resulting in a submittal date of 
October 31, 2013. 

 Received EPA approval to proceed with the Field Modification #1 to the GCWP on 
October 1, 2013. 

 On October 7, 2013, submitted the UAO Paragraph 39 notice of upcoming CERCLA 
groundwater monitoring pursuant to the Interim CERCLA Groundwater Monitoring Plan. 

 Received additional comments on the DGWP from Booz, Allen, Hamilton (BAH) on 
October 9, 2013. 

 On October 18, 2013, submitted a revised DGWP in response to BAH comments 
received on October 9, 2013. 
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 Received EPA approval of the DGWP on October 22, 2013 which contained an 
additional comment concerning the collection of a direct measure of holding capacity of 
the site soil.   

 On October 29, 2013, submitted a response to the additional EPA comment received 
along with the approval of the DGWP.  The response did not require revision of the 
DGWP. 

 Received EPA, Shoshone-Bannock Tribes, and IDEA comments on the Remedial Design 
Work Plan (RDWP) on October 28, 2013.  

 On October 31, 2013, submitted responses to agency comments received on the 
Extraction Zone Hydrogeologic Study Work Plan (HGWP) which included proposed revisions 
to the HGWP based upon those response to agency comments 

 On November 11, 2013, submitted the response to agency comments and a revised 
Remedial Design Work Plan (RDWP) within 14 days of receipt of agency comments on 
October 28, 2013. 

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 

 Implementation of the DGWP (as approved by EPA on October 22, 2013) field 
work began on October 29, 2013 and was completed on November 13, 2013 

 Prepared and submitted responses to agency comments on the RDWP and 
submitted the revised RDWP on November 11, 2013. 

 Prepare and submit the Gamma Cap Performance Evaluation Report by November 25, 
2013 (45 days after completion of the test gamma cap field measurements). 

 Prepare and submit the Data Gap Investigation Report that will be submitted within 45 
days after completion of the field work or receipt of final material testing report(s) 
from the laboratory, whichever is later.  

 Begin the 4th quarter interim CERCLA groundwater monitoring on November 4, 
2013 as specified in the “28-day notification” as submitted on October 7, 2013 
pursuant to UAO Paragraph 39.  CERCLA groundwater monitoring was completed 
on November 6, 2013.   

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 

 There are currently no unresolved delays encountered or anticipated, actual and 
anticipated modifications to the schedule are described in item f below.  
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f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  

 EPA’s comment No. 11 on the RDWP states “EPA review may take as long as 60 
days to ensure participation of all the stakeholders.”  The updated RD/RA 
Preliminary Schedules for soil and groundwater remedies were submitted as Tables 
6.1 and 6.2 in the revised RDWP (as submitted on November 11, 2013) based on 
actual milestones through November 8, 2013, revised planned schedule, and a 60 
calendar day (44 business days) EPA review period for deliverables.  These schedules 
have not changed since that November 11, 2013 submittal, and therefore are not 
being submitted with this monthly report.   

To the extent that extended periods for EPA and stakeholder review of documents 
that have been experienced to date are in excess of 60 days, coupled with the 
inclusion of a 60 calendar day review for all future deliverables, has prolonged design 
development such that construction of the soil remedy would not commence until 
2015.  FMC will develop, as separate critical path deliverables, the site-wide grading 
and storm water management design submittals (i.e., 30% and Pre-Final and Final 
engineering design submittals).  With timely EPA review and approval of these 
design submittals, site grading should commence during the 2014 construction 
season.  Site-wide grading that creates an integrated stormwater management system 
is a required precursor to cap construction and is otherwise independent of and does 
not prejudice the final cap designs (i.e., gamma and ET caps).  A schedule for these 
critical path deliverables will be attached to the November RD/RA Monthly Report 
which will be submitted on December 16, 2013. 

 The preliminary schedule for the groundwater remedy has been adjusted to reflect 
receipt of all agency comments on the HGWP on September 16, 2013.  The 
schedule has been revised to reflect submittal of responses to agency comments on 
October 31, 2013 and a forecast of EPA approval on approximately November 20, 
2013.  To the extent that implementation of the HGWP (based on the scope initially 
proposed in FMC’s July 15, 2013 draft) would be expected to require 75 days of field 
work, commencement of this work at the close of the Pocatello construction season 
is not feasible.  Thus, the schedule for field implementation of the Extraction Zone 
Hydrogeologic (EZH) Study Work Plan has been shifted to begin on or about 
March 15, 2014 to perform the work with reasonable weather conditions (i.e., not 
during December – February). 
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If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 

                                                      
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
 
cc: (as required under the UAO and as directed by EPA) 

Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  
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